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ZNY - New York Center (Activities)
ERAM - En Route Automation Modernization 01/20/2009 - 12/31/2012

Project Initiative Description Status Start Finish

Contractor test and Evaluate Contractor testing and
evaluation of ERAM

TransitionTesting is ongoing
and will be implemented
sometime after ERAM is fully
operational at key sites.

01/20/2009
A 10/25/2011 

Operational Readiness
Decision (ORD)

Operational Readiness
Decision (ORD) demonstrates
the ability of local site
personnel to fully operate and
maintain a new system. The
point where ERAM can be used
full-time in the NAS at the facility.

Conditional In-service Decision
has been signed. Program
Office is still developing final
waterfall schedule. Facility
testing ongoing.

06/05/2012 12/31/2012 

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs). 


